WWTU Project Payments

As of October 6, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley, Krohn) $ 422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $  338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | § 25,176.00 | $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 |$ 706,800.00 | $§ 621,225.00 | $ - $ 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 ' $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 |$ 361,300.00 |$ 402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR|
Sheraton and Fairway Knolls Lift Station Improvements -
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 3 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP 3 1,850.00 $ 1,850.00
Construction Inspectlon (Wessler Engmeenng) _$ 148,000.00 % 148,000.00 | $ ~ 42,344.00 | § - - 1% 4234400 28.61%
C Y lansen) ; 308 000 00 § 808000, 00 13 69 674 O % BB6700 & :
Construction: (Bowen Englneerlng) $ 2,115,000.00 $ 2 115,000.00 | $ 1,121,776.00 | § - 5 1, 121 776 00 53.04%
Construction Retainage: (Bank of New York Mellon) $ 124,642.00 | § - $ 124,642.00
2014 SRF LOAN $ 2,610,000.00 | $ 1,589,189.00  § 8,667.00 | $§ 1,597,856.00 61.22%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | § - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 {$  200,328.41 | § - $ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

As of October 6, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
!
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | $ 4,567.00 | § - 3 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 44351000 | $§ 12,099.35|% 45560935 % 43546140 | $ - $ 435,461.40 95.58%
Construction Retainage: (Lafayette Bank & Trust) $ 20,147.95 $ 20,147.95
IMPROVEMENT FUND $ 513,910.00 | $ 12,099.35|% 526,009.35|$  526,576.35 - $ 526,576.35
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 3 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 12422700 | $ 311,727.00 | § 308,589.42 | § - $ 308,589.42 98.99%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | § 31,610.00 | § - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 $ 370,837.00 | $  364,235.07 | § - $ 364,235.07
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | $ 111,102.35 | - $ 111,102.35 95.78%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00|$% 1,752,520.31 $ 1,752,520.31 89.49%
Construction Retainage: (Huntington Bank) $ 101,450.69 $ 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 { $ 1,965,073.35 | $ - $ 1,965,073.35 94.73%
Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 { $ 423158 | § - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 | $ 24,000.00 | § - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00 | $ 156,172.77 | § - $ 156,172.77 62.47%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | $ 1,110.00 | $ - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00 | $ 55,800.00 | $ - $ 55,800.00 90.00%
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00($ 317,31435 | $ - $ 317,314.35
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 |$ 3225548 |$ 78534548 |% 74566343 | § - $ 745,663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 $ 39,682.05
2014 CONSTRUCTION FUND $ 753,090.00 | $ 32,25548 |$ 78534548 |$ 78534548 | $ - $ 785,345.48
CSO0 Relief Interceptor Sewer =
Preliminary Design Report: (Wessler Engmeerlng) $ 52,400.00 $ 52,400.00 | $ 52,400.00 | $ - $ 52,400.00 100.00%
| |Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 5 36,000.00 $ - 0.00%
| Design & GSC Coordination: (Wessler Engineering) $  1,050.000.00 % 1.050,000.00 % 76,200.00 & = 76,200.00 726%
Permit: (Wessler Engineering) $ 55,000.00 $ 55,000.00 $ - 0.00%
IMPROVEMENT FUND $ 1,193,400.00 | $ - $ 1,193,400.00 | $ 52,400.00 | § 76,200.00 | $ 128,600.00
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